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Funds and Work Completed During this Quarterly Period 

 

DTPH56-15-T-00012 

 

TECHNICAL STATUS  

 

Task 1.3-A: Meeting with Operators to discuss optional validation approaches              Complete                                                                                         

The NYSEARCH project manager began promoting the need for meetings with the operators in the 2
nd

 

Quarter.  While this task was targeted for completion in the 3
rd

 quarter, the NYSEARCH funders 

decided in a conference call held in May that given resource constraints, that they would rather hold 

internal meetings on their own summer schedule.  

In the 4
th

 Quarter, some of the funding gas companies provided summaries from internal meetings with 

experts members.  Since the meetings did not yield all the information that we anticipated to help 

develop validation test protocols, our NYSEARCH funders are discussing how to augment operator 

input as the project proceeds and will be addressing this in the 5
th

 Quarter. 

 

Task 1.4-B: Finalization of Survey Findings – Part 2                                                           Not Initiated 

 

Task 2.1: Development of Work Statement/RFP for Independent Consultant                       Not Initiated 

 

Task 2.2-A: Identify Independent Consultant                                                                        Not Initiated 

 

Task 2.3-A: Develop Draft Specifications for Optional Validation Procedures                   Not Initiated 

Task 5.1-D:  4
th

 Quarterly Report                                           Completed 

With this report, this task is completed.  

 

1. BUSINESS STATUS  

In the fourth quarter, we presented this project work as part of a scheduled review of R & D to the Gas 

Safety Staff in the New York Department of Public Service.   

 

Further, others have contacted us from Massachusetts, Indiana and other areas where R & D is not funded 

to inquire about our findings in the parallel technology evaluation effort and to understand the industry 

direction on validation practices. We are careful in response to those inquiries because our data analysis 

from the parallel effort is preliminary. Only one public presentation at the April 2016 AGA Operations 

Conference was given as noted in the last Quarterly and that was focused on the earlier work in 2015. 

 

2. SCHEDULE  
 

The parallel effort of field testing that is taking place during this project’s 5
th

 Quarter has a daily task that is 

separated from the technology service provider task. A separate crew will be trying to validate the 

technology providers’ readings by using the funders’ current preferred method which is the ‘Surface 

Enclosure’ method.  

 

We are anticipating that the experience gained during the validation measurements taken in our 

November 2016 field testing for the parallel effort will help our plans for this project. [Note – this field 

testing was originally planned for fall 2015 and was originally anticipated to feed the protocol 

development, user feedback and test planning for this project.] We are encouraged that these steps are 

in place and will help us get back to protocol development and test planning that are planned as various 

Task 2 efforts in this project’s T & D Milestone Schedule. 



 

 

3. PAYABLE MILESTONES 
Tasks 1.3A and 5.1-D were completed during the quarter. 

 
 


